

LaunchPad AI - Project Planning Phase

1. Project Objective

Develop an AI-powered startup idea validation platform using Flask and Google Gemini API that provides startup validation, SWOT analysis, market analysis, competitor insights, and growth strategy recommendations.

2. Scope

The project includes a responsive web interface, AI integration, secure API key management, and an analysis dashboard. Features such as user authentication and PDF report generation are planned for future versions.

3. Development Methodology

An Agile approach was followed. The project was divided into planning, UI development, backend development, AI integration, testing, bug fixing, and documentation.

4. Resources

Software: VS Code, Python, Flask, HTML, CSS, JavaScript, Git, GitHub, Google Gemini API.

Hardware: Laptop with internet connection.

5. Risk Management

Possible risks included API failures, internet issues, prompt quality, UI bugs, and integration errors. Risks were reduced through testing, validation, and modular development.

6. Expected Deliverables

Responsive web application, source code, GitHub repository, documentation, presentation, and demonstration.

7. Project Timeline

Phase	Duration	Status
Planning & Research	Day 1	Completed
Frontend Development	Day 1	Completed
Backend (Flask)	Day 2	Completed
Gemini API Integration	Day 2	Completed
Testing & Debugging	Day 2	Completed
Documentation	Day 2	Completed

8. Conclusion

The project plan ensured systematic development of LaunchPad AI by defining objectives, milestones, resources, risks, and deliverables. Following a structured plan helped complete the project efficiently within the available timeline.